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Amherst Dept of Public Safety Implementation cancelled until new facility completed

Bedford Communications 1/7/2003 4/24/2003 CAS 5/27/2003 11/21/2003 NCAS Implemented Phase I

Blacksburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase I

Botetourt County Emergency Communciations Ctr. 9/19/2002 5/1/2003 CAS Implemented Phase I

Campbell County 911 PSAP 1/24/2003 8/19/2003 CAS
Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS 6/21/2001 12/20/2002 NCAS Implemented Phase I   &  Phase II 

Charlotte County Sheriff's Office 1/24/2003 No Action
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received 
01/24/03

Christiansburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase I

City of Bristol Police Department 5/9/2002 1/23/2003 CAS 10/1/2002 6/20/2003 NCAS Implemented Phase I

City of Covington Emergency Dispatch 5/1/2002 No Action No Action
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received 
05/01/02

City of Danville 1/24/2003 7/24/2003 CAS

Harrisonburg-Rockingham VA ECC 12/15/2002 6/30/2003 CAS Awaiting PSAP trunks to be rerouted to Staunton S/R 

City of Roanoke Commun. 1/24/2001 6/21/2002 CAS 1/31/2003 5/27/2003 NCAS Implemented Phase I and Phase II 

City of Staunton, Virginia Police Dept. 1/2/2003 6/30/2003 4/30/03 - NPI is proceeding with the deployment of this PSAP

Page County - Emergency Operations Center 2/6/2002 No Action
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received 
02/06/02

Fluvanna County Sheriff's Office 9/26/2002 6/3/2003 CAS

Franklin County 911 11/27/2002 6/9/2003 CAS
5/20/03 - CPE equipment reconfigured to accept CAS and 811 testing 
rescheduled. 

Frederick County -Dept. of Public Safety Commun. 6/22/2002 6/10/2003 6/22/2002 6/10/2003 NCAS PSAP will be implemented as Phase II

Greene County Sheriff Dept. 2/12/2003 6/5/2003 CAS
Lynchburg Emergency Commun. Ctr. 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS PSAP deployed Phase II on 02/03

Madison County E911 9/26/2002 6/30/2003 CAS 4/30/03 - NPI processing site VA089P for deployment of Phase I

Martinsville-Henry County 911 Communications Center 7/22/2002 11/22/2002 7/22/2002 11/22/2002 NCAS Implemented Phase I   &  Phase II 

Montgomery County Sheriff's Office 1/15/2003 4/4/2003 CAS Implemented Phase I

Nelson County Emergency Communications 3/25/2003 7/29/2003 CAS Deployment proceeding on schedule

Norton Police Dept. 8/20/2001 No Action
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received 
08/20/01

Pittsylvania County Dept of Emerg.Mgt. 7/1/2002 11/21/2002 7/1/2002 11/21/2002 NCAS Implemented Phase I   &  Phase II 

Pulaski County Sheriff's Office 11/13/2002 3/3/2003 CAS Implemented Phase I

Radford City Police Dept. 7/31/2002 1/24/2003 CAS Implemented Phase I

Rappahannock County E911 11/14/2002 No Action
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received 
11/14/02

Roanoke County Police Department 2/2/2001 6/21/2002 CAS Implemented Phase I

Rockbridge Regional Public Safety Commun. Ctr. 2/19/2002 8/8/2002 CAS Implemented Phase I

Salem Police Dept. 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Implemented Phase I   &  Phase II 

Smyth County 911 4/19/2002 10/22/2002 CAS Implemented Phase I

Twin County Dispatch 4/13/2003 7/28/2003 CAS Deployment proceeding on schedule

Washington County Emergency Services 1/10/2002 6/17/2002 CAS 3/29/2003 6/13/2003 NCAS Implemented Phase I. PH II Sprint timer issues to be resolved.

Winchester Emergency Commun Ctr 6/22/2001 Invalid 6/22/2001 Invalid Awaiting PSAP equipment / software upgrade in order to proceed
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